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Number Position Request Received Location Service Requested Energy Affiliate In-Service Date Facility Type (MW) (MW) Status Studies Available Comments

14 1 August 28, 2001 Yellowstone County, Montana  Broadview Substation Energy Resource May 31, 2009 Base Load - 700 700 Acftive Feasibility Study Certain studies in the interconnection process for this project have been delayed

Coal Fired System Impact Study due to customer requests or at NorthWestern's request, in accordance with the
Facilities Study LGIP/OATT, but the project's queue position is still active and appropriate. These
studies are available and posted on this site.

31 2 May 11, 2004 Stillwater County, Montana Wilsall - Shorey Road 230 kV Line  Network Resource December 31, 2011 Wind 396 396 Acftive Feasibility Study Revised In-Service Date at Inferconnection Customer's request. Certain studies

System Impact Study in the interconnection process for this project have been delayed due o
customer requests or at NorthWestern's request, in accordance with the
LGIP/OATT, but the project's queue position is sfill active and appropriate. These
studies are available and posted on this site.

32 July 1, 2004 Cascade County, Montana Great Falls 230 kV Switchyard Network Resource March 31, 2009 Base Load- 268 268 Signed LGIA Feasibility Study Large Generator Interconnecton Agreement executed.

Coal Fired System Impact Study
33 3 November 3,2004  Wheatland County, Montana  Martinsdale Substation Network Resource June 30, 2009 Wind 52.5 52.5 Active Feasibility Study Output size reduced from 75 MW to 52.5 MW. In-Service Date Revised. Certain
System Impact Study studies in the interconnection process for this project have been delayed due to
customer requests or at NorthWestern's request, in accordance with the
LGIP/OATT, but the project's queue position is still active and appropriate. These
studies are available and posted on this site.

38 4 August 1, 2005 Wheatland County, Montana  Martinsdale Substation Energy Resource June 30, 2009 Wind 81.9 81.9 Active Feasibility Study Output reduced from 82.5 MW to 81.9 MW with approved wind turbine change.
In-Service Date Revised. Certain studies in the inferconnection process for this
project have been delayed due to customer requests or at NorthWestern's
request, in accordance with the LGIP/OATT, but the project's queue position is still
active and appropriate. These studies are available and posted on this site.

39 5 August 12, 2005 Yellowstone County, Montana  Billings Steam Plant Switchyard Network Resource Upon completion of Base Load - 22 22 Active Feasibility Study Certain studies in the inferconnection process for this project have been delayed
inferconnection Coal Fired System Impact Study due to customer requests or at NorthWestern's request, in accordance with the
process. LGIP/OATT, but the project's queue position is still active and appropriate. These

studies are available and posted on this site.

44 7 April 10, 2006 Pondera County, Montana South Cut Bank to Conrad Auto Network Resource October 15,2008 Wind 104 MW 104 MW Active Feasibility Certain studies in the interconnection process for this project have been delayed

115kV System Impact Study due to customer requests or at NorthWestern's request, in accordance with the
LGIP/OATT, but the project's queue position is sfill active and appropriate. These
studies are available and posted on this site.

46 8 June 5, 2006 Meagher County, Montana 100 kV line between Loweth and  Network Resource September 1, 2007 Wind 10 MW 10 MW Active Feasibility Study Certain studies in the interconnection process for this project have been delayed

Two Dot at Groveland System Impact Study due to customer requests or at NorthWestern's request, in accordance with the
LGIP/OATT, but the project's queue position is still active and appropriate. These
studies are available and posted on this site.

47 9 June 8, 2006 Liberty County, Montana 69 kV line at Chester Network Resource December 31,2009  Wind 20 MW 20 MW Active Feasibility Output size increased to 20 MW from 19.5 MW. Certain studies in the

System Impact Study interconnection process for this project have been delayed due to customer
requests or at NorthWestern's request, in accordance with the LGIP/OATT, but the
project's queue position is still active and appropriate. These studies are
available and posted on this site.

49 10 June 16, 2006 Cascade County, Montana Rainbow Switchyard Network Resource December 31, 2011 Hydro 23 MW 23 MW Active Feasibility Certain studies in the interconnection process for this project have been delayed

System Impact Study due to customer requests or at NorthWestern's request, in accordance with the
LGIP/OATT, but the project's queue position is sfill active and appropriate. These
studies are available and posted on this site.

51 11 August 21, 2006 Teton County, Montana Fairfield Substation Network Resource December 31,2009  Hydro 15 MW 15 MW Active Customer granted extension to provide site control.

53 12 December 6,2006  Cascade County, Montana Great Falls 230 kV Switchyard Energy Resource September 1, 2009 Gas Fired 277 MW 277 MW Acftive Feasibility Reduced MW to 277 MW from 290 MW at Customer's Request. Certain studies in

System Impact Study the interconnection process for this project have been delayed due to customer
requests or at NorthWestern's request, in accordance with the LGIP/OATT, but the
project's queue position is still active and appropriate. These studies are
available and posted on this site.

54 13 February 23, 2007 Sweet Grass and Stillwater 230 kV line from Wilsall to Shorey ~ Energy Resource December 31,2008  Wind 100 MW 100 MW Active Certain studies in the interconnection process for this project have been delayed

County, Montana Road Network Resource due to customer requests or at NorthWestern's request, in accordance with the
LGIP/OATT, but the project's queue position is sfill active and appropriate. These
studies are available and posted on this site.

57 14 March 8, 2007 Madison County, Montana Bradley Creek Substation Network Resource December 31,2008  Wind 85 MW 85 MW Active Feasibility Output reduced from 149 MW to 85 MW per Section 4.4.1 of the LGIP. Certain

Energy Resource System Impact Study studies in the interconnection process for this project have been delayed due to
customer requests or at NorthWestern's request, in accordance with the
LGIP/OATT, but the project's queue position is sfill active and appropriate.
58 15 March 9, 2007 Madison County, Montana 100 kV line approximately 2.2 miles Network Resource September 30, 2008 Wind 10 MW 10 MW Active Feasibility
north of Bradley Creek Substation. System Impact Study
60 16 April 27, 2007 Madison County, Montana 100 kV line approximately 1.5 miles Network Resource December 31,2008  Wind 20 MW 20 MW Active Feasibility
north of Bradley Creek Substation. System Impact Study
62 18 May 25, 2007 Teton County, Montana 69 kV line between Fairfield and Network Resource June 1, 2009 Hydro 11.5 MW 11.5MW  Active Certain studies in the interconnection process for this project have been delayed
Bole due to customer requests or at NorthWestern's request, in accordance with the
LGIP/OATT, but the project's queue position is still active and appropriate. These
studies are available and posted on this site.
63 19 June 11, 2007 Rosebud County, Montana 69 kV line near Sumatra Substation Network Resource December 31,2008  Wind 5 MW 5 MW Active Feasibility
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65 20 June 11, 2007 Rosebud County, Montana 69 kV line near Sumatra Substation Network Resource December 31,2008 Wind 5 MW 5 MW Active Feasibility
66 21 June 11, 2007 Rosebud County, Montana 69 kV line near Sumatra Substation Network Resource December 31,2008 Wind 5 MW 5 MW Active Feasibility
67 22 June 11, 2007 Rosebud County, Montana 69 kV line near Sumatra Substation Network Resource December 31,2008 Wind 5 MW 5 MW Active Feasibility
68 23 June 11, 2007 Rosebud County, Montana 69 kV line near Sumatra Substation Network Resource December 31,2008 Wind 5 MW 5 MW Active Feasibility
69 24 June 11, 2007 Rosebud County, Montana 69 kV line near Sumatra Substation Network Resource December 31,2008 Wind 5 MW 5 MW Active Feasibility
70 25 June 11, 2007 Rosebud County, Montana 69 kV line near Sumatra Substation Network Resource December 31,2008 Wind 5 MW 5 MW Active Feasibility
71 26 June 11, 2007 Rosebud County, Montana 69 kV line near Sumatra Substation Network Resource December 31,2008 Wind 5 MW 5 MW Active Feasibility
72 27 June 11, 2007 Rosebud County, Montana 69 kV line near Sumatra Substation Network Resource December 31,2008 Wind 5 MW 5 MW Active Feasibility
73 28 July 13, 2007 Glacier County, Montana Cut Bank 115 kV Substation Network Resource November 30, 2008  Wind 100 MW 100 MW Active Feasibility Certain studies in the interconnection process for this project have been delayed
between Cut Bank & Shelby System Impact Study due to customer requests or at NorthWestern's request, in accordance with the
LGIP/OATT, but the project's queue position is sfill active and appropriate. These
studies are available and posted on this site.
74 29 September 11, 2007 Silver Bow County, Montana ASMI 161 kV Substation Network Resource July 1,2010 Gas Fired 280 MW 280 MW Active Feasibility Project clarified project output was 280 MW not 250 MW per scoping meeting.
Output reduced from 280 MW to 230 MW per Section 4.4.1 of the LGIP.
75 30 September 17, 2007 Madison County, Montana 161 kV line approx 5 miles north of Network Resource December 31,2008 Wind 75.6 MW 75.6 MW Active Feasibility
the Bradley Creek Substation Energy Resource
76 31 September 17, 2007 Madison County, Montana 100 kV line approx 5 miles north of Network Resource December 31,2008 Wind 75.6 MW 75.6 MW Active Feasibility
the Bradley Creek Substation Energy Resource
77 32 December 46,2007  Deer Lodge County, Montana  Millcreek Substation 230kV Network Resource  Yes December 24, 2010  Gas Fired 213 MW 213 MW Active Feasibility Project clarified project output was 213 MW not 203 MW per scoping meeting.
Switchyard Energy Resource
78 33 December 11,2007 Glacier County, Montana 115kV between Cut Bank & Energy Rescource November 30, 2008  Wind 100 MW 100 MW Active System Impact Study
Conrad
79 34 January 17, 2008 Sweet Grass and Stillwater 230kV Bus at Broadview Network Resources December 31,2013  Wind 200 MW 200 MW Acftive Project clarified Point of Inferconnection was the 230kV Bus at Broadview
County, Montana 500kV:230kV Station 500kV:230kV station not 230 kV line from Wilsall to Shorey Road per scoping
meeting.
80 35 February 28, 2008 Sweet Grass County North River Road Network Resource September 18,2009  Wind 80 MW 80 MW Active
Energy Resource
81 36 March 11, 2008 Cascade County, Montana Near Rainbow Switchyard Network Resource May, 2011 Hydro 12 MW 12 MW Active
Energy Resource
82 37 March 11, 2008 Cascade County, Montana Near Rainbow Switchyard Network Resource February, 2010 Hydro Effeciency Effeciency Active
Energy Resource Improveme Improvem
nt ent
83 38 March 11, 2008 Cascade County, Montana Near Rainbow Switchyard Network Resource 2018 Hydro 52 MW 52 MW Active
Energy Resource
84 39 March 17, 2008 Choteau County, Montana 69kV between Big Sandy & Loma  Network Resource June 30, 2009 Wind 20 MW 20 MW Active
Substation
85 40 March 17, 2008 Wheatland County, Montana  Near Shawmut Network Resource May 1, 2011 Wind 10 MW 10 MW Active In-Service Date clarified at the Scoping Meeting.
86 4] April 14,2008 Glacier County, Montana Near Glacier Network Resource December 31,2008 Wind 10 MW 10 MW Active
87 42 April 18, 2008 Glacier County, Montana Cut Bank 115 kV Substation Energy Resource November 30, 2008  Wind 100 MW 100 MW Acftive
between Cut Bank & Shelby
88 43 April 22, 2008 Park County, Montana Near Livingston City Substation Network Resource December 31,2009 Wind 20 MW 20 MW Active
89 44 April 24, 2008 Meagher County, Montana 100 kV line between Loweth and  Network Resource July 31, 2009 Wind 20 MW 20 MW Active
Two Dot at Groveland.
90 45 May 5, 2008 Golden Valley County, Harlowton to Broadview 115kV Network Resource December 31, 2011 Wind 80 MW 80 MW Active
Montana Line
91 46 May 5, 2008 Golden Valley County, Harlowton to Broadview 230kV Network Resource December 31,2013  Wind 280 MW 280 MW Active
Montana Line
92 47 May 21, 2008 Cascade County, Montana South of Manchester, Montana Network Resource Upon completion of  Wind 10 MW 10 MW Active

interconnection
process.
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